

		Task Name	Duration	Start	Finish	Predecessors	Resource Names
1	✓	▸ WPA - GIS	59 days	Thu 8/13/98 8:00 AM	Tue 11/3/98 5:00 PM		
2	✓	WPA App. Development	33 days	Thu 8/13/98 8:00 AM	Mon 9/28/98 5:00 PM		
3	✓	WPA Acceptance Testing	5 days	Tue 9/29/98 8:00 AM	Mon 10/5/98 5:00 PM	2	
4	✓	CO - Install & Train	2 days	Tue 10/6/98 8:00 AM	Wed 10/7/98 5:00 PM	3	
5	✓	D-3 - Install & Train	2 days	Mon 11/2/98 8:00 AM	Tue 11/3/98 5:00 PM	4	
6	✓	D-2 - Install & Train	2 days	Mon 10/12/98 8:00 AM	Tue 10/13/98 5:00 PM	5	
7	✓	D-5 - Install & Train	2 days	Thu 10/15/98 8:00 AM	Fri 10/16/98 5:00 PM	6	
8	✓	D-4 - Install & Train	2 days	Mon 10/19/98 8:00 AM	Tue 10/20/98 5:00 PM	7	
9	✓	TPK Server Installation	1 day	Wed 10/21/98 8:00 AM	Wed 10/21/98 5:00 PM	8	
10	✓	D-6 - Install & Train	2 days	Thu 10/22/98 8:00 AM	Fri 10/23/98 5:00 PM	9	
11	✓	D-1 - Install & Train	2 days	Tue 10/27/98 8:00 AM	Wed 10/28/98 5:00 PM	10	
12	✓	D-7 - Install & Train	2 days	Thu 10/29/98 8:00 AM	Fri 10/30/98 5:00 PM	11	
13	✓	TPK - Install & Train	2 days	Mon 11/2/98 8:00 AM	Tue 11/3/98 5:00 PM	12	
14							
15		▸ BASEMAP - LINEAR	192 days	Mon 8/24/98 8:00 AM	Tue 5/18/99 5:00 PM		
16	✓	Develop Modification Plan	26 days	Mon 8/24/98 8:00 AM	Mon 9/28/98 5:00 PM		
17	✓	Meet AV,NH,BH,MG	1 day	Fri 12/11/98 8:00 AM	Fri 12/11/98 5:00 PM	16	
18	✓	issue LOA	1 day	Tue 1/26/99 8:00 AM	Tue 1/26/99 5:00 PM	17	
19		Modify Basemap	80 days	Wed 1/27/99 8:00 AM	Tue 5/18/99 5:00 PM	18	
20							
21		▸ PERMITS -GIS - Phase II	106 days	Mon 3/15/99 8:00 AM	Mon 8/9/99 5:00 PM		
22		Issue LOA	1 day	Mon 3/15/99 8:00 AM	Mon 3/15/99 5:00 PM		
23		Configure/Install Web Software	14 days	Tue 3/16/99 8:00 AM	Fri 4/2/99 5:00 PM	22	
24		Final Design Spec	5 days	Tue 3/16/99 8:00 AM	Mon 3/22/99 5:00 PM	22	
25		Develop Screens	30 days	Tue 3/23/99 8:00 AM	Mon 5/3/99 5:00 PM	24	
26		Basemap Update Procedure	5 days	Tue 5/4/99 8:00 AM	Mon 5/10/99 5:00 PM	25	
27		Permit View/Print Screens	20 days	Tue 5/11/99 8:00 AM	Mon 6/7/99 5:00 PM	26	
28		DB Install & Configure	10 days	Tue 6/8/99 8:00 AM	Mon 6/21/99 5:00 PM	27	
29		Configure App. Server	5 days	Tue 6/22/99 8:00 AM	Mon 6/28/99 5:00 PM	28	
30		Acceptance Testing	30 days	Tue 6/29/99 8:00 AM	Mon 8/9/99 5:00 PM	29	
31							
32		▸ TRANSPORT.MODELING GIS	166 days	Mon 1/18/99 8:00 AM	Mon 9/6/99 5:00 PM		
33	✓	Issue LOA	1 day	Mon 1/18/99 8:00 AM	Mon 1/18/99 5:00 PM		
34		Estab. Com.Links	15 days	Tue 1/19/99 8:00 AM	Mon 2/8/99 5:00 PM	33	
35		Review Phase I	15 days	Tue 1/19/99 8:00 AM	Mon 2/8/99 5:00 PM	33	
36		Select DB Software	20 days	Tue 2/9/99 8:00 AM	Mon 3/8/99 5:00 PM	35,34	
37		Develop Data Import Schema	40 days	Tue 3/9/99 8:00 AM	Mon 5/3/99 5:00 PM	36	
38		Integrate DB w/FSUTMS	30 days	Tue 5/4/99 8:00 AM	Mon 6/14/99 5:00 PM	37	
39		Eval Model Support	20 days	Tue 5/4/99 8:00 AM	Mon 5/31/99 5:00 PM	37	
40		Eval Standards	20 days	Tue 6/1/99 8:00 AM	Mon 6/28/99 5:00 PM	39	
41		Develop Web Prototype	30 days	Tue 6/29/99 8:00 AM	Mon 8/9/99 5:00 PM	40	
42		Develop Long-Range Plan	20 days	Tue 8/10/99 8:00 AM	Mon 9/6/99 5:00 PM	41	
43							
44		▸ R/W -GIS	48 days	Mon 8/24/98 8:00 AM	Wed 10/28/98 5:00 PM		
45		Coordinate Software Acquisition	15 days	Mon 8/24/98 8:00 AM	Wed 10/28/98 12:00 PM		
46		Eval DRAPPS	15 days	Thu 10/8/98 8:00 AM	Wed 10/28/98 5:00 PM	45SS	
47							
48		▸ AVIATION - GIS	114 days	Mon 10/5/98 8:00 AM	Thu 3/11/99 5:00 PM		
49	✓	Scope Received	0 days	Mon 10/5/98 8:00 AM	Mon 10/5/98 8:00 AM		
50	✓	Eval. Scope & Schedule	15 days	Thu 11/12/98 8:00 AM	Wed 12/2/98 5:00 PM	49	
51		Issue LOA	1 day	Thu 3/11/99 8:00 AM	Thu 3/11/99 5:00 PM	50	
52							

